

EduWand Platform (Weekly Delivery Plan)

Enrolment Growth Engine and AI Module, Eight Week Build

1. Overview

This plan sets out what is delivered each week across the eight week build, covering both the Enrolment Growth Engine and the AI Module. Features are listed against the week they are delivered in. A weekly follow up review is held every Saturday for the duration of the build.

2. Week by Week Plan

Week	Features Delivered This Week	Weekly Follow Up
Week 1	- Enquiry data model design: contact, source, grade or board interest, status, owner - Admissions pipeline stage design: New, Contacted, Visit, Application, Admitted, Enrolled, Lost - Wireframes for the Unified App and the Admin Dashboard - Environment setup: development, staging, production - AI integration design for Lesson Studio and Assignment Lab - Output schema design for lesson plans and assignments	<i>Weekly review, Saturday</i>
Week 2	- Enquiry capture: phone call, walk-in, website form, referral, event, social - Admissions pipeline, stage transitions - Authentication and role based access - Lesson Studio: lesson plan generation, first working version	<i>Weekly review, Saturday</i>
Week 3	- Automated follow up: SMS and email templating and scheduling - Duplicate enquiry detection and merge - Task assignment and reminders for counsellors and front desk staff - Lesson Studio: content and research report generation - Auto save of Lesson Studio outputs to the classroom database	<i>Weekly review, Saturday</i>
Week 4	- Admissions workflow through to student stub record creation - CSV export with user definable column mapping - Assignment Lab: personalisation suggestion flow, teacher reviews and approves before use - Per student and per class analytics view	<i>Weekly review, Saturday</i>
Week 5	- Funnel and conversion analytics - Admin Dashboard, enrolment view - Messaging consent capture - Assignment Lab: AI grading pipeline, first working version, with teacher override	<i>Weekly review, Saturday</i>

Week	Features Delivered This Week	Weekly Follow Up
Week 6	› SMS integration, subject to DLT registration approval landing › Notification infrastructure hardening › AI grading accuracy validation against a teacher graded sample › AI usage analytics added to the Admin Dashboard	Weekly review, Saturday
Week 7	› Functional and regression testing, Enrolment Growth Engine › Security pass: encryption, access control › Functional and regression testing, AI Module › Prompt and output quality review › Bug fixing across both modules	Weekly review, Saturday
Week 8	› User acceptance testing with LessonForge › Fixes from user acceptance testing feedback › Release notes and rollback plan › Go live readiness review	Weekly review, Saturday

3. Weekly Follow Up

A review meeting is held every Saturday for the duration of the eight week build, to walk through the week's delivered features and confirm the following week's plan.